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Acronyms and Abbreviations 
 
 
ADA   Americans with Disabilities Act 
  
BIT   Bureau of Information and Telecommunications 
 
CAC   Citizens Advisory Committee 
 
CIP   Capital Improvements Program 
 
FHWA   Federal Highway Administration 
 
FTA   Federal Transit Administration 
 
GIS   Geographic Information Systems 
 
GPS   Global Positioning System 
 
LAN   Local Area Network 
 
LRTP   Long Range Transportation Plan 
 
MPA   Metropolitan Planning Area 
 
MPO   Metropolitan Planning Organization 
 
NEPA   National Environmental Policy Act 
 
OCEP   Other Capital Expenditure Programs 
 
PL   Federal Highway Planning Funds 
 
PEAs   Planning Emphasis Areas 
 
PTAB   Public Transit Advisory Board 
 
RFPs   Request for Proposals 
 
SAFETEA-LU Safe, Accountable, Flexible, Efficient Transportation Equity Act:  A 

Legacy for Users  
 
SDDOT  South Dakota Department of Transportation 
 
SECOG  South Eastern Council of Governments 
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TAC   Technical Advisory Committee 
 
TAZ    Traffic Analysis Zone 
 
TIP   Transportation Improvement Program 
 
TSME   Transportation System Management Efficiency Report 
 
UDC   Urbanized Development Commission 
 
U.S.C.   United States Code 
 
UPWP   Unified Planning Work Program 
 
WAN   Wide Area Network 
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Introduction 
 
Within the Sioux Falls, South Dakota metropolitan planning study area, there exists a federally 
required and formalized process by which area transportation planning is conducted and 
transportation policy decisions are made. 
 
The 2010 Unified Planning Work Program (UPWP) is the document that describes the annual 
objectives, work activities/products, and planning research studies to be accomplished by the 
participants of the Sioux Falls metropolitan transportation planning process.  
 
The governmental entities involved in the metropolitan transportation planning process include: 
the South Eastern Council of Governments (SECOG), the City of Sioux Falls, Minnehaha 
County, Lincoln County, the South Dakota Department of Transportation (SDDOT), the Federal 
Highway Administration (FHWA), and the Federal Transit Administration (FTA).  These entities 
are responsible for the transportation planning that occurs within the metro area. 
 
The planning work that is conducted and the products that are produced by the entities listed 
above are used in a formalized local decision-making process to formulate and approve area 
transportation plans that address the unique challenges of the Sioux Falls metro area.  The local 
process relies on three committees to review and approve products.  These committees include: 
the Citizens Advisory Committee (CAC), the Technical Advisory Committee (TAC), and the 
Urbanized Development Commission (UDC) of the South Eastern Council of Governments, 
which is the designated Metropolitan Planning Organization (MPO) or policy board of the local 
process. 
 
The Citizens Advisory Committee is the committee that has been established to solicit public 
input into the local transportation planning process.  The CAC’s membership is comprised of 
interested citizens representing either themselves or various businesses/organizations within the 
metro area.  Each CAC member serves a term of three years.  The membership of the CAC, 
representation, and term expiration year of each member at the time of publication of this 
document include: 
  
 Qadir Aware    Civic     2011 
 Greg Boris    Private Transportation   2011 
 Michael Christensen   Community Service Boards  2011 
 Kevin Gallo    Concerned Citizen   2011 
 Jeff Gould    Concerned Citizen   2010 
 Jared Gusso    Construction & Development  2010 
 Perry Hanavan    Education    2009 
 Kate Heligas (Chair)   Private Transportation   2011   
 Dave Jackson (Vice-Chair)  Business    2009 
 Glen Klemme    Persons with Disabilities  2011 
 Dean Nielsen    Business    2011 
 Charles Santee    Persons with Disabilities  2010 
 Doug VanSanten   Environment    2009 
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The Technical Advisory Committee is the committee comprised of staff from each of the 
participating units of government as well as representatives of various modes of transportation.  
The TAC’s role in the local process is to advise the policy board (UDC) on the technical aspects 
of transportation plans under consideration.  The membership of the TAC and the representation 
of each member at the time of publication of this document include: 
 
 Scott Anderson (Vice-Chair)  Minnehaha County Planning  

Paul Aslesen    Lincoln County Planning  
Shannon Ausen   Sioux Falls Engineering; Transportation 
Allan Bonnema   Lincoln County Highway  

 Mike Cooper    Sioux Falls Planning  
Lynne Keller Forbes   South Eastern Council of Governments 
Steve Hey     Private Transportation  

 Mark Hoines *   Federal Highway Administration 
Chad Huwe    Sioux Falls Engineering 
Dan Letellier    Air Transportation 
Bruce Lindholm   SDDOT Local Transportation Programs 

 Bob Meister    Minnehaha County Highway  
 Jon Mulloy    Railroad Representative 
 Jeff Parker (Chair)   Trucking  

Brad Remmich   South Dakota Department of Transportation 
 Bill Smith    Sioux Falls School District 
 Karen Walton    Sioux Falls Public Transportation 

Brooke White    SDDOT Operations Division  
 (* Denotes a non-voting member of the TAC)  
 
The Urbanized Development Commission of the South Eastern Council of Governments is the 
designated Metropolitan Planning Organization for the Sioux Falls metropolitan transportation 
planning process.  The UDC is primarily comprised of elected officials from each of the local 
governmental participants in the process.  The UDC, with input from the other committees, 
makes area transportation planning decisions.  The membership of the UDC and the 
representation of each member at the time of publication of this document include:  
 
 Jeff Barth    Minnehaha County Commission 
 Larry Beesley    Mayor of Brandon 
 Pat Costello    Sioux Falls City Council 
 Dick Gregerson   SDDOT Transportation Commission  
 Mark Hoines*    Federal Highway Administration 
 Greg Jamison    Sioux Falls City Council 
 Dick Kelly    Minnehaha County Commission  
 John Lawler    Lincoln County Mayoral Association 
 Bob Litz    Sioux Falls City Council 
 Dale Long (Vice-Chair)  Lincoln County Commission 
 Jason Melcher    Lincoln County Commission 
 Dave Munson    Mayor of Sioux Falls 
 Dave Queal* (Chair)   UDC Chairman 
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 Kermit Staggers   Sioux Falls City Council 
 Carol Twedt     Minnehaha County Commission 
 Dennis Weeldreyer   Lincoln County Commission 
 (* Denotes a non-voting member of the UDC) 
 
Funding 
 
Each section of the UPWP indicates the entities, and/or departments within an entity, responsible 
for participating in the task activities.  Each task includes the 2010 work activities to be 
completed.  FHWA planning (PL) funds budgeted in this program are based on the estimated 
2010 allocation and distribution formula as agreed upon by the local governmental entities and 
SDDOT.  FTA funds shown throughout this work program are provided through an agreement 
between SDDOT and local governmental agencies as part of a 49 U.S.C. Section 5303 grant for 
public transportation planning activities.  Both sources of funds are matched by the entity 
utilizing the funds.  The current matching ratios are as follows: 
 
Federal Agency  Local Match   Federal Match 
 
FHWA PL      18.05%          81.95% 
FTA (49 U.S.C. 5303)    20.00%                        80.00% 
 
A comprehensive budget for each entity is presented on the last page of this document.  The 
budget sheet identifies where funds for individual tasks are drawn from and provides total 
programmed expenditures for each task and funding source.  If an entity needs to transfer funds 
between its categories, a maximum of 10% of the entities budget amount can be transferred 
without approval by the UDC.  If a transfer will be made between entities, UDC approval is 
required.  Cumulative transfers, without UDC approval, cannot exceed 10% of the total UPWP 
budget without an amendment.  
  
Contracts with outside parties shall be allowed for all UPWP line item activities upon receipt of 
appropriate approval by SDDOT and UDC. 
 
A year end report shall be created within 180 days after the end of each calendar year.  The year 
end report will contain the financial statements of the Sioux Falls MPO and a summary of staff 
activities accomplished under the FHWA portion of the UPWP. Staff activities accomplished 
under the FTA portion of the UPWP will be reported via the Annual Progress Report within 
thirty days after the end of the federal fiscal year (September 30th).  A copy of the FTA Annual 
Progress Report will be attached to the FHWA Year End Report when submitted to SDDOT. 
 
SAFETEA-LU Planning Considerations 
  

1. Support the economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency. 

2. Increase the safety of the transportation system for motorized and non-motorized users. 
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3. Increase the security of the transportation system for motorized and non-motorized users. 

4. Increase the accessibility and mobility of people and freight. 

5. Protect and enhance the environment, promote energy conservation, improve the quality of 
life, and promote consistency between transportation improvements and State and local 
planned growth and economic development patterns. 

6. Enhance the integration and connectivity of the transportation system across and between 
modes for people and freight. 

7. Promote efficient system management and operation. 

8. Emphasize the preservation of the existing transportation system. 
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Section 1 
FHWA 
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1.  Professional Services/Consultants 
 
Explanation: Addresses both identified and unanticipated problems and needs that occur during 

the course of the work program year.  Contractual services of consultants or other 
professionals to conduct studies and other work activities to support traffic needs 
and project development shall be identified by a corresponding program year. 

 
2010 Work Activities: 
 
1. Staff will complete preliminary work on RFPs and other necessary documentation. RFPs 

will be disseminated, consultant selection procedures will be followed, and contracts will 
be prepared and executed. Staff will be responsible for contract preparation, contract 
execution, and project management. 

 
2. Lincoln County will contract with SECOG to utilize GIS to continue developing its parcel 

base layer and base inventory data in Lincoln County located within the MPO. 
 

Estimated cost is $15,000 
 
3. MPO staff will select a consultant for the 2010 Long-Range Transportation Market 

Research Survey and Study.  The study will provide goals and guiding objectives, and 
strategic initiatives for the Long-Range Transportation Plan  

  
Estimated cost is $75,000 
 

4.  Staff will conduct transportation-related comprehensive planning, including land use and 
 major street plans, within the MPA. Study to be completed in 2010 may be one of the 
 following: Tea Ellis Road Corridor Study, Communications Master Plan Update, 49th 
 Street/Minnesota Avenue/I229 Interstate Justification Report, Six Mile Road Corridor 
 Study, East 57th Street Environmental Assessment. 

 
Estimated cost is $125,000  
 

5. The City of Tea will contract to complete a corridor study to determine traffic control 
requirements and safety improvements for the existing Brian Street and Main Street 
corridors in Tea. 
 
Estimated cost is $21,000 

 
6. The City of Harrisburg will contract to complete a transportation master plan within the 

city limits and extending out into the adjacent MPO area.  The study will evaluate existing 
and projected traffic volumes using existing and projected land use. 
 
Estimated cost is $80,000 

 



 

7. The cities of Brandon, Harrisburg, Sioux Falls, and Tea will contract to complete a Bicycle 
 Trail Master Plan for trail connections to the Sioux Falls Bicycle Trail System. 
 

Estimated cost is $60,000 
 

2.  Personnel Services 
 
Explanation: Pertains to those activities directly related to public awareness and public 

involvement as well as the effective operation and management of the planning 
process.  The emphasis of management is on the coordination of activities so as to 
promote and produce an efficient intermodal transportation system. 

 
 2010 Work Activities: 
 
1.  Staff will participate in the 2010 Sioux Falls MPO transportation planning Certification 

Process.  SDDOT will conduct a certification review with the MPO on an as-needed 
basis.  UDC will self-certify the local transportation planning process. 

 
2. SECOG staff will coordinate the execution of the annual PL and Transit planning 

agreements between SDDOT, SECOG, the City of Sioux Falls, the City of Harrisburg, 
the City of Tea, Lincoln County, and Minnehaha County.  

 
3. SECOG staff will coordinate and jointly develop the 2011 Sioux Falls MPO UPWP.  The 

cost of staff time, public notices, and any printing costs will be included in this activity. 
 
4.  SECOG staff will maintain the MPO’s accounting and vouchering system whereby, 

participants in the local transportation planning process are reimbursed for eligible 
transportation planning work activities through SECOG and SDDOT with PL and FTA 
funds identified within the UPWP.  

 
5. Staff will monitor work activities outlined in the 2010 UPWP and submit vouchers for 

reimbursement of eligible transportation planning work activities.  
 

6. Staff will monitor the implementation of grant activities and present UPWP budget 
amendments, as necessary, to be acted upon by the transportation planning committees.       

 
7. Staff will attend transportation planning committee meetings, other process-related 

meetings, and public meetings throughout the planning year.  Staff will discuss and 
disseminate information regarding the transportation planning process and transportation 
improvements.  
 

8. Staff will continue to work with social service providers to assure representation of their 
 needs in transportation planning.  
 
9. Staff will undertake any activities that support the transportation planning committees 

and the planning process, including but not limited to the following: coordinating staffing 
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meetings and public hearings, drafting agendas and meeting minutes, assembling meeting 
packets and mailings, drafting and publishing public notices, developing reports and 
documents, maintaining committee membership, and providing information.  The cost of 
document printing will be included in this activity.  
 

  10. Staff will participate in various training courses, conferences, seminars, and workshops. 
The cost of the training, travel and lodging, and staff time for such training will be 
included in this activity.  SDDOT approval shall be obtained in advance of the event, via 
e-mail, for in-state travel that is PL related.  Out-of-state travel shall be approved by 
SDDOT via written travel request and justification in advance of the event. 

  
11. SECOG staff will coordinate any FHWA, FTA, and/or SDDOT informational 

opportunities and events throughout the year.  
 

12. SECOG staff, as requested, will assist cities and counties within the MPA with their 
Comprehensive Plans.  Assistance provided under the UPWP will be limited to land use 
assessments, street plan updates, and the preparation of GIS generated maps.   

 
13. SECOG will assist communities within the MPA in the preparation of GIS maps for land 

use data on an as needed basis. 
 
14. Staff will participate in professional memberships and subscriptions related to 

transportation planning.   
 
15. Staff will review USDOT regulations, guidance, and circulars and review best practices 

information from other sources to ensure compliance with regulations, and consider 
cutting-edge ideas.  

 
16. Staff will maintain inventories of transportation information required for transportation 

planning.  Specific inventories include traffic counts and turning movement counts.  New 
data will be gathered and existing inventories will be updated. 

 
17. Traffic information, maintaining inventories, and data gathering efforts will be 

coordinated through the City of Sioux Falls, Minnehaha County, and Lincoln County 
staff and transportation specialists in SDDOT.  
 

18. Staff will cooperate with SDDOT efforts to expand the Global Positioning System (GPS) 
control for South Dakota.  As GPS data becomes available, it will continue to be used to 
establish accurate GIS position data.  
 

19. Staff will maintain and update GIS-created base inventory maps of the natural and man-
made resources, features, and environmentally sensitive areas that could be adversely 
affected by changes in the region’s transportation system.  GIS staff will continue to 
expand the use of coordinate geometry to input plat information.  
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20. Staff will continue to add land use and socio-economic data to the GIS database.  
 
21. Staff will scan aerial photography for conversion to GIS digital format.  
 
22. Staff may participate in other activities associated with the transportation planning 

process that are not described in this UPWP as mutually agreed upon with SDDOT.  
These activities fall under the overall comprehensive, cooperative, and continuing 
transportation planning process. 

 
23. Staff will select and conduct studies and associated public involvement activities 

identified in the LRTP.  
 
24. The City of Sioux Falls, Minnehaha County, and Lincoln County staff will review 

proposed land use changes and development proposals to determine their anticipated 
effects on the existing and future transportation system. 

 
25. Staff will conduct air quality analysis and coordinate data among those entities involved 

in the process. 
 
26. Sioux Falls city staff will update socio-economic data, prepare socio-economic forecasts, 

and prepare the 2009 Land Use Report for the City of Sioux Falls. 
 
27. Sioux Falls city staff, with the help of a consultant, will maintain and provide data from 

the transportation demand forecasting model. 
 
28. Staff will analyze impacts related to land use and transportation system coordination on a 

corridor/study area basis.   
 
29.    Staff will prepare the 2011–2015 TIP.  The TIP will be developed, adopted, and 

distributed in compliance with all federal, state, and local requirements.  The TIP shall 
include all transportation improvements planned by the participating agencies within the 
MPA for the five-year period, including both federally and non-federally funded projects.   

 
30. All transportation improvement projects that will be evaluated by staff will be reviewed 

for their impacts on intermodal facilities and routes within the urbanized area and the 
region. 
 

31. Sioux Falls city staff will account for life-cycle costs when comparing specific project 
cost estimates to estimates of available financial resources.  
 

32. Staff will coordinate the annual bus tour of transportation improvement projects for the 
transportation planning committees and others.  
 

33. Sioux Falls city staff will update the TSME Report, which describes the short-range, low-
cost improvements completed during the last calendar year. 
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34.  Sioux Falls city staff will maintain the Hansen Pavement Management software.                             
 
35. The Safety Management System will continue to analyze the accident statistics MPA-

wide.  A critical rate analysis method to identify high collision locations and program 
safety improvements is employed by the Sioux Falls Engineering Division.  This process 
will be continued and the Safety Management System Report will be produced. 

 
36. A year end report including a summary of work and financial activities will be provided 

to SDDOT. 
 
37. Transportation planning staff will participate in regular safety reviews as well as the City 

of Sioux Falls’ Emergency Operations Center training programs. 
 
38. Staff will participate in various Homeland Security activities related to transportation 

planning. 
 

39. Sioux Falls city staff will update the TAZ boundaries, which are special areas delineated 
by state and/or local transportation officials for tabulating traffic related data.  

 
40. SECOG will undertake activities that support the Transportation Coordination Committee 
 and the coordination process including, but not limited to the following:  coordinating 
 meetings, drafting agendas and meeting minutes, assembling meeting packets and 
 mailings, and providing information.  
 
41. Staff will develop the 2035 Long Range Transportation Plan.   
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3.  Capital Resources 
 
Explanation: Includes the capital investments necessary to carry out the transportation planning 

process. 
 
 2010 Work Activities: 
 
1. The following will be acquired, as needed, to support the transportation planning process: 

computer hardware and software (including software upgrades), peripheral devices, 
printing and plotting devices, recording equipment, traffic counters, sign inventory, 
pavement marking inventory, digital aerial photos, digital contour maps, public notices, 
reference materials, and commercial printing and printing supplies.  

 
 The City of Sioux Falls will purchase equipment to meet the standards for asset 
management.  The City will purchase a GPS Trimble Data Collector to spatially locate the signs 
and other related traffic signal and communication equipment.  The estimated cost is $8,000. 
 
 The City of Sioux Falls will purchase traffic counters to count vehicle volumes, speeds, and 
axle types. Approximately 10 machines are needed to replace existing aging equipment. The 
estimated total cost of the traffic counters is $20,500. 
 
 
2. All Sioux Falls City purchases will be in compliance with the City’s Information 

Technology Strategic Plan and will receive prior approval by the City’s IT staff to ensure 
compliance with established hardware and software standards and compatibility with other 
City LAN and WAN-based systems.  All computers purchased with state funds must be in 
compliance with the Governor’s moratorium. 

 
Note:  All capital purchases will be reviewed by SDDOT prior to acquisition.  A letter (or e-
mail) of justification for the requested purchase and the cost of the requested purchase must be 
submitted to SDDOT.  A minimum of three quotes must be provided if the requested item is not 
going to be purchased in accordance with the State Purchasing Contract. 
 
It is recommended that computer hardware and software be purchased in accordance with the 
State Purchasing Contract whenever possible.  If the desired hardware or software is not 
available from the State Purchasing Contract, the Bureau of Information and 
Telecommunications (BIT) must approve it prior to acquisition. All computers purchased with 
state funds must be in compliance with the Governor’s moratorium.  (Note: the City of Sioux 
Falls is exempt from additional review and quote requirements, provided the item to be 
purchased is in compliance with the City of Sioux Falls’ Hardware and Software Standards as 
determined by the Information Technology Division of Central Services).   
 
A minimum of three quotes must be provided with the justification for the requested hardware or 
software and the criteria for an emergency purchase of computer hardware or software must be 
followed. 
 



 

A letter explaining and justifying all emergency purchases must be signed by the head of the 
respective department.  This process has been established in order to avoid confusion regarding 
authorization in an emergency. 
 
Criteria for Emergency Purchase: 
 
Application for exemption from moratorium may be made in writing to SDDOT’s Metropolitan 
Planning Coordinator.  Each application should include the following information: 
 

 A description of the item to be purchased and indication of its compatibility with State 
government information systems; 

 
 Cost of the item, as well as an explanation of how the item is funded; 

 
 An explanation of how this piece of equipment or software will impact State government; 

 
 The name and phone number of a contact person in the department where the application 

originated; and 
 

 Prior federal approval is required for an item to be purchased that exceeds $5,000. 
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1.  Long Range Transportation Planning (44.23.02) 
 
2010 Work Activities: 
 

 1. Sioux Falls city staff will review proposed land use changes and development 
proposals to determine their anticipated effects on the existing and future public 
transportation system. 

 
 2. Sioux Falls city staff will continue to analyze long-term public transportation needs 

and funding requirements. 
 

 3. Sioux Falls city staff will participate in the land use development process, special 
studies, transportation planning, project design, and the review of their implications 
on the public transportation system.  

 
4. Socio-economic data will be integrated with the Public Transportation System and  
 the City’s GIS by Sioux Falls city staff.   
 
5. Sioux Falls city staff will update the Long Range Transportation Plan (LRTP) 

which will provide a guide for the development and integrated management and 
operation of transportation systems and facilities in the Sioux Falls MPA.  The 
LRTP will be developed, adopted, and distributed in compliance with all federal, 
state, and local requirements. 

 
 
2.  Short Range Transportation Planning (44.24.00) 
 
1. Sioux Falls City staff will prepare the 2010 - 2014 Transit Development Plan (TDP) 

to identify the near-term future direction of the transit system.  The TDP will 
analyze existing service demand, assess service utilization, and make 
recommendations for potential modifications or structuring.  The TDP will be 
developed, adopted, and distributed in compliance with all federal, state, and local 
requirements.   

 
  
3.  Transportation Improvements Program (44.25.00) 
 
 
2010 Work Activities: 

 
1. Sioux Falls City staff will prepare the public transportation portion of the CIP, OCEP 

and the 2011–2015 TIP.  The TIP will be developed, adopted, and distributed in 
compliance with all federal, state, and local requirements.  The TIP shall include the 
five-year plan for proposed capital and operating expenditures for public 
transportation and will identify potential funding sources.      
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2. All transportation improvement projects evaluated by Sioux Falls city staff will be 
reviewed for their impacts on intermodal facilities and routes within the urbanized  

      area and the region. 
 
3. Sioux Falls city staff will account for life-cycle costs when comparing specific project 

cost estimates to estimates of available financial resources.  
 

4. Sioux Falls city staff will update the public transportation element of the TSME 
Report, which describes the short-range, low-cost improvements completed during 
the last calendar year. 

 
5. Sioux Falls city staff will evaluate and monitor the transit system’s operational 

characteristics in order to identify necessary changes.  
 

6. Sioux Falls city staff will identify and implement short-range improvements to the 
public transportation system. 

 
4.  Process Operations (44.21.00) 
 
 2010 Work Activities: 
 
1.   Sioux Falls city staff will participate in the 2010 Sioux Falls MPO transportation 

planning Certification Review.  SDDOT will conduct the review, and UDC will 
self-certify the local transportation planning process.  Environmental justice 
compliance will be assessed as part of the Certification Review. 

 
2. Sioux Falls city staff will monitor work activities outlined in the 2010 UPWP.  

SECOG staff will maintain the MPO’s accounting and vouchering system 
whereby, participants in the local transportation planning process are reimbursed 
for eligible transportation planning work activities through SECOG and SDDOT 
with PL and FTA funds identified within the UPWP.  
 

3. Sioux Falls city staff will monitor the implementation of grant activities and 
present UPWP budget amendments, as necessary, to be acted upon by the 
transportation planning committees.     

   
4. Sioux Falls city staff will attend transportation planning committee meetings, 

other process related meetings, and public meetings throughout the planning year.  
Staff will discuss and disseminate information regarding the transportation 
planning process and transportation improvements. 

 
5. Sioux Falls city staff will review FTA regulations, guidance, and circulars and 

review best practices information from other sources to ensure compliance with 
regulations, implement new programs authorized by SAFETEA-LU, and consider 
cutting-edge ideas.  
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6. Sioux Falls city staff will provide general administrative support for FTA 49 
U.S.C. Section 5309, Section 5307, Section 5303, Section 5316 (Job Access 
Reverse Commute), and Section 5317 (New Freedom) grants including procuring 
capital purchases and submitting the required Milestone Reports and Financial 
Status Reports to FTA.   

 
7. Sioux Falls city staff will continue to participate in meetings with non-profit 

transportation providers to pursue opportunities to coordinate the provision of 
transportation services as well as to address overlaps in service and unmet needs 
in the MPA.  Sioux Falls City staff will participate in updating the Coordinated 
Public Transit – Human Services Transportation Plan and implementing funded 
transportation related coordination alternatives derived from the Plan.   

 
8.       Transportation planning staff will monitor the transit system’s safety and training 

program and participate in regular safety reviews of its facility.   
 
9. Sioux Falls city staff will verify that Americans with Disabilities Act (ADA) 

requirements relating to the public transportation system are being met. 
 
10. Sioux Falls city staff, in consultation with PTAB and the management of Sioux 

Falls Transit, will identify and evaluate the feasibility of various transit and 
paratransit service options.  

 
11. Sioux Falls city staff will participate in the Emergency Operations Center 

including developing a Plan of Action and attending training exercises.  
 
12. An annual progress report including a summary of work and financial activities 

will be provided to SDDOT within 30 days of the end of the Federal fiscal year. 
 
 
5.  Other Planning - Transit (44.27.00) 
 
2010 Work Activities: 
 
1. Sioux Falls city staff will attend/participate in various training courses, 

conferences, seminars, and workshops.  The cost of the training, travel and 
lodging, and staff time for such training will be included in this activity.   

 
2. Sioux Falls city staff will purchase agency subscriptions to transit-related 

literature. 
 
3.  Sioux Falls city staff may complete other transit-related planning activities and 

special studies. 
 
4.  Sioux Falls city staff will purchase products and materials to incorporate quality 

design and art into its transit projects funded by FTA. 
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2010 UPWP Budget Spreadsheet 
 

FHWA Budget Sheet (81.95%) 

 

Categories SECOG 
City of 

Sioux Falls 
City of 

Harrisburg 
City of 

Tea 
City of 

Brandon 
Lincoln 
County 

Minnehaha 
County 

Planning 

SDDOT – 
Local 
Trans. 

Programs Total 
Professional 
Services/ 
Consultants $0 $215,000 $95,000 $36,000 $15,000 $15,000 $0 $0 $376,000 
Personnel 
Services $86,000 $587,600 $0 $0 $0 $0 $55,000 $0 $728,600 
Capital Resources $0 $28,500 $0 $0 $0 $0 $0 $0 $28,500 
          
FHWA Amount $70,477 $681,086 $77,853 $29,502 $12,293 $12,293 $45,073 $0 $928,577 
Local Match $15,523 $150,014 $17,147 $6,498 $2,707 $2,707 $9,927 $0 $204,523 
          
Total Cost $86,000 $831,100 $95,000 $36,000 $15,000 $15,000 $55,000 $0 $1,133,100 

   
FTA Budget Sheet (80.00%) 

Categories SECOG 
City of 

Sioux Falls 
City of 

Harrisburg 
City of 

Tea 
City of 

Brandon 
Lincoln 
County 

Minnehaha 
County 

Planning 

SDDOT – 
Local 
Trans. 

Programs Total 
Long Range 
Transportation 
Planning – 
Activity 44.23.02 $0 $17,734 $0 $0 $0 $0 $0 $0 $17,734 
Short Range 
Transportation  
Planning 
44.24.00 $0 $6,288 $0 $0 $0 $0 $0 $0 $6,288 
Transportation 
Improvements 
Program Activity 
44.25.00 $0 $8,983 $0 $0 $0 $0 $0 $0 $8,983 
Process 
Operations – 
Activity 44.21.00 $0 $79,596 $0 $0 $0 $0 $0 $0 $79,596 
Other Planning 
(Transit) – 
Activity 44.27.00 $0 $3,180 $0 $0 $0 $0 $0 $7,500 $10,680 
          
FTA Amount $0 $92,625 $0 $0 $0 $0 $0 $6,000 $98,625 
Local Match $0 $23,156 $0 $0 $0 $0 $0 $1,500 $24,656 
          
Total Cost $0 $115,781 $0 $0 $0 $0 $0 $7,500 $123,281 
          
 

SECOG 
City of 

Sioux Falls 
City of 

Harrisburg 
City of 

Tea 
City of 

Brandon 
Lincoln 
County 

Minnehaha 
County 

Planning 

SDDOT –  
Local 
Trans. 

Programs Total 
COMBINED 
TOTALS $86,000 $946,881 $95,000 $36,000 $15,000 $15,000 $55,000 $7,500 $1,256,381 

*Note:  SECOG, City of Sioux Falls, City of Harrisburg, City of Tea, City of Brandon, Lincoln County, Minnehaha 
County and SD DOT – Local Transportation Programs have committed to providing the local match for federal funds.
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